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P.O. Box 90348
Knoxuville, TN 37990

615-691-5052

September 6, 1988

Michelle M. Glenn

USEPA Region IV

345 Courtland Street, N.E.
Atlanta, Georgia 30365

ATLANTA, GA.

SUBJECT: BLUFF ROAD AUGUST 1988 MONTHLY PROGRESS REPORT

Dear Ms. Glenn:

Pursuant to the Administrative Order By Consent enclosed is
the August 1988 monthly progress report for Bluff Road.

If you or your staff have further questions concerning this

report, please contact me at (615) 691-5052.
your assistance.

Best regards,

DL N I

Micheael A. Miller, P.E.
Senior Project Manager .

cc: Lorelei Borland
IT Corporation

Enclosure

Thank you for

z -\rﬁ'




PAGE 1 OF 2
September 6, 1988

MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 August through 31 August 1988

ACTIONS TAKEN TOWARD COMPL TANCE WITH ACO:

*Provided information to Rowland Heyward (USEFA
Counsel) necessary to support EPA pursuit of
appropriate easements .

¥Initiated field activities and planning that can be
accomplished without full property access

PLANS AND PROCEDURES COMPLETED:

L

¥The final revision of the Implementation Plan was
completed and submitted to USEPA for review and
approval August 12, 1988. Received written USEPA
approval of the Implementation Plan on August 30,
1988, subject to amendment of the Project Schedule.

*The Tank Sampling and Removal Plan was completed and
submitted to USEPA on August 18, 1988.

*¥Access to the Seidenberg property (Bluff Road Site)
was received on August 4, 1988. Based on this,
initial field sampling activities, which included :
sampling the on-site tank contents, the lagoon
sediment and water, and the preliminary ambient air
survey were performed on August 25 and 26, 1988.
These activities were coordinated with the EPA Project
Officer and the EPA oversight contractor (Versar). per
our letter of August 18, 1988. Versar was on-Site
during this period and .-split Samp1e§ ” with"gIT

"Corporation field sampling  .personnel “and® prov1ded

spikes and blanks for ag%éysis e ;%‘%%N -y

*Initiated preparation “of procurement packages for the
private well survey, land survey, well ‘installation,
soil boring, and demographlc%ﬂgurvey sAnitiated work
for installation”of 'on-site facilities and utilities.

ACTION ITEMS FOR FOLLOWING MONTH:

*¥Set up field facilities necessary to support field
investigation activities +the week of September 12,
1988.
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*Begin field i1nvestigation aciivities Sepiemoer 19,
1988. The extent of activity will be contingent upon
the status of access agreements, but as a minimum will
include surface soil sampling (on property for which
easements are in hand), lagoon sampling and further
air monitoring.

ontinue to provide assistance as necessary to USEPA
in obtaining the easement for the, Hopkins and Helms
properties. :

¥ontinue planning for removal of above ground tank.
¥Provide USEPA with revised RI/FS Project Schedule as

requested in the Implementation Plan approval by
September 8, 1988.

ANTICIPATED DELAYS/PROBLEMS :

*¥ertain field activities cannot be initiated without

access agreements for the HopKins and Helms
properties. The extent of delay caused by the lack of
access cannot be estimeted at this time. It should be

noted that the field investigation activities that are
appropriate and that can be performed without the
Hopkins and Helms access agreements will be
accomplished in a timely fashion.

RESULTS OF SAMPLING/TESTING:

*The results of the 1initial field sampling (tank,

lagoon and ambient air) should be available by the 7%

~September monthly report. This will 1include the
spikes  and blanks provided by the  Ve¥sar™:
representative on August 25, 1988. S
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DISTRIBUTION:

‘Lorelei Borland:
IT Corporation






